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Original T.0. Cost $ 3,086,170.00 Budget Summary: - _ .
Task: Original Budget | Current Budget | ThisWeek | Costto Date |
Modifications: (3) $ 4,920,382.40 |indirect Costs: B
Current T.0. Cost $ 7,976,552.40 Construction Work Plan $ 585072 | % 2,56024 | % - $ 431.80
Maobilization/Crew Rotation $ 5692690 |$ 139,60265)| 3% 347323 |% 147,917.23
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects 3 217,389.74 3 806,192.64 3 10,353.32 | § 860,659.47
Modification Fee; @6.37% § 294,658.61 Per_Diem & Lodging $ 18171963 | $ 372,01576 | 3 4692929 376,063.63
Total Fee: $ 47767861 Home Office Support $  1684743|$ 2938387]% - |3 7,238.42 |
Fina! Report/Proj Close-Out 3 14,143.74 | § 24218971 % - 3 47.48
Current T.0.Funds: $ 7.498,873.79
{Direct Costs: USEPA Soll _ _
Subcontracts: (Fixed Price) Site Set-up/Maintenance 3 712426 |5 16,80645]% - |§ _ 2155762
1) None $ - Post Construction Maint. § 10175090 % 33318799 — - |§ 2328327
Site Co-ordination, Pre-Excav | $ 5990173} $% 172126351 % 1671991 % 178,441.41
Current T.0.Funds: $ 7.498,8731.79 Site Co-ord, Follow Up As Blts | $ 58,901.70|% 111607.38|% 699.35| § 134,285.74
Site Costs to date: $ 6,469,479.10 Misc Open Tasks (11) $ 159126815 % 4772,11220] % 4515671 | % 4,164,269.74
Site Funds Avallable: $ 1,029,394.69 Fuel/Oil Misc Field Supplies $ 6494660 |3 12754573 ] % 1877.061% 143,830.49
* Excludes: Fea, Fixed Price Subcontracts _ _
Direct Costs: ASARCO 100
Costs to Date T.0. #1: (Fee Excluded) Site Co-ord, ASARCO 100 3 - |$  81,08243]% - |$  65985.71]
Indirect Costs:  22%  $ 1,382,358.03 _ _
DirectCosts:  78%  $ 5077,121.07 [Direct Costs: LBP Tasks
$ €,4689479.10 LBP Comm Mtg Support $ - $ 4927500 % 4707131 8§ 36,156.49
This week: LEP Site Co-Ord $ -_|s__21,00000]% - I 881613
Indirect Costs:  25%  §  18,519.47 [BP Assesment 3 143122208 240,863.44 1% - |8 15127032
Direct Costs: 75% 3$ 56,806.97 LBP Abatement $ 35244730 1% 352447301 % - $ 90,654.13
] 75,326.44
Direct Costs: initial Sampl. _ _
Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - $ 20080975 1,5563.38 | § 34,737.19
Indirect Costs: $ 1,915.20 Init. Sampling Field work 3 - $ 11754431 | % 114137 | $ 23.,334.18
Direct Costs: $ 3,957.37 )
$ 5872.57 ____Rounding Adjustment _ $ (0.02)] $ 1.35
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 _!i 477678611 9% - $ 477,678.61
Site Funds Available Until: | 8/18/2006 j Totals $ 3,056,170.00| % 7,976,552.40}1 % 75,326.44 I $ 6,947,157.71
Target Completion, soit ops @ 33 sites 15 Apr 06

—



. VBI/1-70 Superfund Site Weekly Cost Summary #89
_ J Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
o Denver, Colorado Taslk Order #0001 Award Date 10-Jun-04 2/24/2006
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Comgietion: TBD
Spring 06 Soil ops, 15 Apr 06 FEgLe 20f5

| Thru2/17/2006 |$ 349560945[8 37147254 [$ 82786387 |8 100150778 | $ 66965422 [§ 2795416 (% 47767861}

{$ 6,871,83063|

Date Labor PerDiem ]| Equipment Material | Subcontracts | Analytical Fee Daily Total Total Phase i
2/18/2006 $ 3988 |% 379.42 1,487.90 2606874 % 7761 ¢ - $ - 452170 |$ 6,876,352.33
2/19/2006 {$ 86567 | % 532721 % - $ 260801 % - $ - $ - $ 166819| % 6,878,020.52
22012006 $ BB59BII|S 74542 1% 17593613 13801218 Z.?ﬁ $ - $ - $ 12,761.491$ 6,890,782, 01
212172006 |$ B42451 |3 758841% 1759368]% 170989(% 776 % - $ - [ 12660.36 | $ 6,903,442, 37 |
2222006 |$ ©,811.92|9  75684|% 1,750.36|$  605.02|$ 47148913 - |5 - _[S_ 1685003 |% 6,920092.40
2/23/2006 |$ 9,087.371]§% 75884 % 1841481 % 95669 | % 776 % - 3 - $ 1265214 |$ 6,932,744.54
2/24/2006 | § 105792.76 3 75884 1% 184148|% 101170} $ _ 7761 % - $ - $ 1441254 | $ 6!947.1 §7.08

This Week P 46881941% 460292|% 1044894 |% 954896|F 47536993 - $ - $ 75326845 | - K L
To Date $ 354258129 |% 37616546 |§ 83831281 % 1010056741 % 67440791 |$ 2795416 | $ 47767861 | % 6,947 157.08
6% Woeekly Cost by Category VB/I-70 Superfund Site
Oiabor
1 1 % BPer Diem $250|000
% gz‘:‘l"'ﬂa""' " $200,000 - -
Suboont $150,000 - o
6% 63% : Ansiytical o $100,000
$50,000 FAEEEL AN HEAER i
& | Ml-ll-h!!llnhm |
I Qq:
o5 Cost to Date by Category ﬁ 9}4 \.\ ﬁu@b’i@
10% V7%

DLabor Week Ending CIWeekly Costs

16% @ Per Diem (Fee Excluded)
O Equipment

55% D Material =6 per. Mov. Avg.

13% A Subcontracts ﬂe.e.ls'{.c‘is.tfn

O Anatytical
6% Note: Graph represents current 52 week period.




VB/I-70 Superfund Site Weekly Budget Summary #89
Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 355 | 212412006
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 4 |
Page 3of5
RRIV_T.0 #0001 (355 Sites) This Week Total Cost to Date (601 sites)
To Date | Cost/Property Total Cost | Cost/Property |Tota! All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - |8 - |s B - I8 611968 [ $ 10.18
Construction Work Plan ] 431.80| % 1221]% - 1% - $ 13,74610 | $ 22.87
{Mobilization/Crew Rotation $ 132,30784[$ 37270 |5 1,73662 | $ 43415]|$ 25732746 % 42817
Site Admin & Indirects $ _73642138|$  207443|3 517666 [$ 120417 |$ 132642373 |$ 2,207.03
Per_Diem & Lodging § 3464766718 9760013  2,34646 | 58662 |9 692628599 1,152.46
Home Office Support $ 52526219 1480 $ - |8 - |8 15,882.65 [ § 26.43
[Final Report/Proj Close-Out 5 23.74 | § 0.07 | 3 S - |3 23.74 | $ 0.04 |
Total Indirect Costs: $ 1,220,916.05 34382019 9250748 231403 |% 2.31215195]% 384717
Direct Costs:
Site Set-up/Maintenance $ 21095762]8% 61.85] % - I3 - [$ 91,022.00 [ § 151.45
Site Co-ordination, Pre-Excav | $ 178,441.41 | $ 502.65 | $ 167189 (% 21800 $ 379,421.20 | $ 631.32
[Removal, Impacted Soils $ 870870.24 % 245316 |$ 1340474 |5 3351199 1468,858.32 | $ 2,444.02
T&D, Impacted Soils $ 5784540118 162045 |3 7.22625|% 18065619 94332898189 1,569.60
Sampling & Analysis $  30,066.74 |3 84.70 [ $ - 15 B 54,166.81 § 90.13
Restoration/Backfill $ 1688153918 475536 % 187411485  4,66529]$ 2721,368.26 [ $ 4,528.07
Sod/Seed $ 52741476 % 148568 | $ 91859 | S 22965 | $ 909,335.46 | § 1,513.04
[ Garden/Fiwr Beds $  58,566.98] 5 164.98 | § R -3 99,797.92 1 5 166.05
Rock/Mulch/Misc Gnd Cv $ 23335084 (% B657.35 |$ 456767 ]% 114192 |$ 40255616 | $ 669.81
|__Sprinkler Systems $ 127,158.51(8 358.20 | $ - 1$ - |$ 127,156.51 | $ 211.58
Post Construction Maint. $ 23283278 6550 $ - 1% T Is 3214282 [ $ 53.48
Site Co-ord, Follow Up AsBits  |$ 134285741 $ 378.27 | $ 699351% 17484 |$§  235240.50[ $ 391.42
Sife Teardown 3 - 1% - |$ - |$ - IS S -
Community Air Monitoring $ 4575536(8% 128.89 | $ 208.32 | $ 74.58 | $ 188,025.26 | $ 312.85
Fuel/Oil Misc Field Supplies $ 141,332.35(% 39812 [ § 1,877.06 | $ 46927 | § 222611.68 | § 370.40
ASARCO Support $___4468391% 12593 - |3 - 13 8013.19]S 13.34 |
Total Direct Costs: $ 4,663,570.13] 8 13.136.82 | § _ 40406.11%  12,351.28 | $ _ 7,883,056.00 | $ 13,116.57 |
Sub Totals: (CostSite) $ 586448618 $  16,576.02 $ 58,0064.85 § 14,666.21 $ 10,19520804 $ 16,963.74
Fee (Prorated for 407 Sites) $ 42090248 $ 103416 $ - - § 68731365 § 105255
$ 630538868 $ 17610.18 § 8,664.85 3

Note: Site indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




, VB/I-70 Superfund Site Weekly Budget Summary #89
‘ M l Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 2/24/2006
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compietion: TBD
Spring 06 Soil ops, 15 Apr 06 Page 4 of 5
Feoe Breakdown Schedule Soﬂ Remov Sites Completed (Overall) -
MNon-Soit Rmvl Tasks Current Budget Fee Ll Task Order #14 Cross-Over |[Task Order#01 | Total To Date
Lead Based Paint (4) $ 66358574 % 4227043 133 0 0 133
Initial Sampling  (2) $ 14663528 |% 934075 2004 33 80 213 325
ASARCO 100 1N 3 81 .082.43= $ 5,164.95 2005 0 0 134 134
$ 891,30345]% 56,776.13 | 2006 O — 0 8 8
_ _ _ Total 166 80 as5s 601
Soil Removal Tasks Cument Budget Fee
Indirect Support Tasks (6) | $ 137397343 |8 67,522.13 _ .
Direct Field Tasks (16) | $ 5,233!596.91 $ 333,380.35 Avg SFiSite 3,243 3,948 3848 3,705
$ 660757034 1% 420,902.48 * |Avg Cost/Site $ 18,050.57 | § 1642007 [$ 1657602 |3 16,963.74
* 1Avg Cost/SF 3 5.50 | § 4161 % 43118 4.58
Task Order Totals $ 749887379 § 47767861 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 !
initial Sampling 4 75 )
Lead/Arsenic Soil Sites SF/Site )
1|4751 Williams St 1,900 % % % g g g g § g § g § g
2[4715 Williams St 2,629 ~ ) -
a[4651 Wiiliams St 2.561 SREFEF5 § $3%5359 g [Avg CostiSite
4[4695 Williams St 6,190 - - (Fee Excluded)
) week El‘ldll‘lg — per. Mov. Avg'
8 Avq Cost/Si
7 Note: Graph reflects avg Cost/Sile Since Execution of Cross-Cver Contract 1 Apr 04
Total SF This week 13,280 Remarks:
1) Weather Conditions significantly improve.
Total SF Task Order #1 1,366,138 2) Up-sized crew to 15K SF/\Wk configuration due to addl sites available
Total SF 2006 21,622 3) Planning/Prep for LBP ops underway, 01 May 06 remains target start date.
Total SF All Contracts (3) 2,226,934 4) Soil Removal ops on sched for 15 Apr 06 completion.
5) Anticipate 2 week trainingitransition window between Soil and LBP ops.




VB/I-70 Superfund Site Weekly Budget Summary #89
; Phase IV Rapid Iv, 3A Contract # W9128F-04-D-0029 Costs Thru:
it Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 2124/2008
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Spring 06 Soil ops, 15 Apr 06 Page S5of§
Forward Look:
_ } L _ Dly Bum Rate _
Task: CurmentBudget | CosttoDate | Remaining | 4 WeekAvg | Duration | EsttoCompl |  Variance |
indirect Costs: - — B
Construction Work Plan $ 2559.24 | $ 43180|$ 212744 |$ - LS 3 - |3 2,127.44
Mobilization/Crew Rotation $ 13960265 [$ 147917.23|$ (8314588  240.00 51 $ 12,240.15 [ § (20,554.73)
Site Admin & Indirects $ 80619284 |3 85065047 |$ (54.46663)[$  1,271.71 51 3 64,857.45 | $ (119,324.08)
Per_Diem & Lodging $ 37201576 | $ A76,08363 |5 (4,047.87)| % 301.74 51 3 15,388.96 | {19,436.83)
Home Office Support $ 29,383.97 | 723842 |$ 2214555|$ 10005] LS |9 22,145.55 | § -
Final Report/Proj Close-Out $ 2421897 [ $ 47483 24171498 1.70 LS 3 2417149 [ $ -
Total Indirect Costs: 1,373,073.43 | $ 1,302,358.03| $ (18,38460)] $ 1,915.20 S 136,80350]3  (157,188.19)
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 16,88645 [ 21,05762|% (5.071.17) % 74.08 (S 3 350000 % (8.571.17)]
Post Construction Maint. 3 33,318.79 | $ 23,283.27 1% 1003552 ]§% - LS $ 7,500.00 | $ 2,535.52
Site Co-ordination, Pre-Excav__| $ 17212635 |$ 17844141 [$ (6.315.08)$  227.34 51 $ 11,504.38 | § (17.909.44)
Site Co-ord, Follow UpAsBlts | $ 11160739 | $ 13428574 | § (22,678.35)| 8 102.49 51 $ 522704 | $ {27,805.39)
Misc Open Tasks _(11) $ 477211220 |3% 4,164,269.74 |§ 60784246 |$ 261623 51 3 133,42766 | § 474,414.80 |
Fuel/Qil Misc Field Supplies $ 12754573 [$ 14393049 [$ (16384.76)|$  135.63 51 3 691695} % (23,301.71)
Direct Costs: _ASARCO 100 _
Site Co-ord, ASARCO 100 $ 81,08243[ 3 6598571 [$ 1509672[$ - | 5 18 - |3 15,096.72 ]
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 4927600 $ 3615649 $ 13118561 [%  17729] LS 9% 13118518 -
LBP Site Co-Ord $ 21,000.00 [ $ 8,816.13|$ 12,183.87 (% 28.80 51 $ 1,46860 [ $ 10,715.27
LBP Assesment $ 240,863.44 | 3 15427032 |8 89,5893.12 ] 3% 176.19 LS 3 39,00000 | 3 50,593.12
LBP Abatement $ 362,447.30 | § 9065413 | $ 261,793.17 | - LS $ 261,79317 | § -
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord 3 2909097 | $ 347371938 (5646.22){ § 299.96 LS $ {5,646.22)| $ -
Init. Sampling Field work 3 117544311 § 23334181¢% 9421013] % 118.37 LS $ -?-4?'210‘13 $ -
Total Direct Costs: $ 612490036 |% 507712242}31,0477779419% 395737 | $ 572,110.22 | $ 475667.72
Fee $ 47767861 |5 477678611 % 0.000} - . ..t 3 (0.00)] $ -]
Task Order Totals $ 797655240 |% 6,947159.08 i $1,029383.34 |§ 587257 $ 71091381 | $ 318,479.53




Project Costs for Current Week by Type

VB - I/70 Phase 111
Week Ending 2/24/2006
Task-Desc Extondead Labor Per Diom EBquipment Matarials Subcon Analytical Other Feae
003 MobvCrew Rotation $ 347323 | % 122315 3 2,250.08
004 Site Adminindirects $ 1035332 | % 7.768.31 $ 1,70886 | § 83158 | % 46.58
005 Lodging/Per Diem s 4,592.90 4,602.90
010 Site Coord. 3 167200 | % 1,393.88 $ 27811
011 Removal 3 13404.74 | $ 10,779.50 $ 262524
012 T&D $ 722624 | § 6066.22 $ 1,158.02
014 Backfill ;3 1674115 | $ 14,585.54 $ 399713 |5 156.48
015 Sod & Seed $ 91853 | % 206.79 $ 16425 [ § 547.54
017 Rock and Muich $ 456765 |3 146445 $ 21898 | $ 2,884 22
019 Site Coord Follow-up $ 63934 | $ 69934
021 Community Alr Mon. $ 2984 $ 298.34
022 FOG 8 Supplies $ 1877.05 $ 187705
030 Community Meeling Su $ 4,707.13 $ 4,707.13
031 Site Coordination in $ 1553281% 1.5532.38
032 Initial Sampling Fie $ 114137 | $ 1,141.37
Totals § 7632644 % 4688104 § 460200 § 1044894 & 854895 % 475371 - -




Project Costs JTD By Type

VB - 1/70 Phase ITT
Friday, February 24, 2006
Task-Bosc Extanded Labor Per Diem 4!qulpmm Matertal ) racts Aaatytical Other Fow
001 Const. Work Plans $ 4316018 431.80
003 MohiCrow Rotation 3 HI7 s 82,308.49 3 65010.71
004 Sie Adminfindirects $ 860,659.43 | $ 61215282 | § 10184 | % 151,755.79 | § B3.025.04 34244
005 Lodging/Per Dism $ 576,080.20 [ 370,063.20
008 Home Offics 3 72Ma2(5 7.238.42
007 Final Repod $ 4748 | & 47 45
003 Site Set-uo/Malint. 3 2195761 | § 19,018.53 § 2,93%0.08
M0 Site Coord. $ 17844147 | § 15401858 | § $ 2024748 1 % 3,275.13
011 Removal L] 87087023 | § o71,815.72 3 18840059 | § 10,853.92
M2 TaD $ 57045426 | § 418,557.17 $ 15283450 | $ 311202 3184857
013 Sampling Analyals -] 3006662 | % - $ 1,767.84 7,248.35 | § 21,050.32
[014 Backfii $ 1,808,15402 | & 1,028,857 34 $ XNILEA[ S 438,170.15
013 Sod & Seed $ 827, 20788 | § 128,730.60 % 20,15658 | § 32,376.52 320,837 99
M6 Gardan & Flgwers $ 58,568.94 $ 68,566.84
017 Rock and Mulch $ 233,568.75 | § 8p,293.89 $ 321338321 % 132,856.84 11803 | $ 686.57
018 Post Const Malnt. ¥ 23203015 12,085.26 H 8,609,711 2,608.20
09 Site Coom Folkow-up ] 13428568 | § 131,874.09 H 2.610.80
021 Comemunity Air Mon. $ 45,755.30 $ 1870640 | § 788.40 817050 | § -
022 FOSG & Suppd H 1430304214 0.00 $ 3re2|s 143,802.48 30.00
023 ASARCO Support $ 4488391 % 4,248.81 3 57481 % 184,40
025 Lead Assessment $ 15127031 | § 8,427.56 142,842.75
028 LEP Abatement 5 90,653.94 | § 71,538,309 $ 818186 | § 10,248.23 $ 885.47
027 Sprinkled System $ 12715047 | § 2,881 .83 $ 2,188.81 122,130.84
{28 LEP SHe Coondinatio $ 881810 | % 8,005.88 $ .00} $ - $ 210.24
029 ASARCO 100 Prop 3 6506569 | 5 £5.437.93 $ 547.78
030 Community Mesting Su $ 3015046 | § - $ A04.7 3875175
031 Site Coondingtion n § 3473715 | § 31,878.82 $ 186131 | § 114.45 5 882.57
032 Initisl Sampling Field Work H Z3334.05 | % 16,8680.33 H 15200218 TE2 H 5,058.90
100 Fas 5 477.678.81 $ 477,678.61
3 6947,167.72 % 354258138 % 37616512 § 83831270 § 1,010056.64 67440921 % 27 954.07 % 47767861




2/24/2000

. N M
Projeet Varlance Report
" . Cuvowt Usk | Bstiated Cost| Total Qoul At Vartaase
Des ary | VT Priss Te Compiote Compiotion {negmitye « wpdorun}
DOT_[Convucton Work P o0 Ls — o PR Y Y o o
003 [MoblitzationCie phition [-X &3 - 147917, 8.314.95 8.0%
D4 _[Ska Adminisifation gnq Indhpeh i ﬁ‘ 2% : Ta456 55 | 04% |
008 _|Lodging & Per Dism 4,001 W $4.01587 — ) 4.047.53 1%
D06 _|Homns Office Support 4001 WY 158 12 22,150.08 43 40.31 0.1% |
60T | Pangd Report 20115 5168.40 [YTEH 8,493, Gnshl  .a4%
D02 Profect CIOMG : L J&”AE 14.393.63 142036 B 0.0%
- WK 1372 - 21,957.61 BOTI 6| 30.0%
[ 13800} BACH 1.151,% - T70.449.17 83ldss| 37%
83475000 | 6P 199 193,678.76 1,004 545 68 (33002 0.0% |
40000 | TON 56,08 - ST8 A58 e STo1810] 14.4%
24 .%.m : €15.04 168 el o0%
534,750, ; 185,200.88° 1,873 444 89 6704 0.1%
165,00 I 1T7.615.50. 704,833.77 T10.04 ,
-_1_..3._ x 212 6177950 26,32
195.00 | EACH 1,805 04 143,48 z 20 4711 0%
534.760.00 657855 32.040.54 ool 1.1%
165.60 - 134,285.68 PR MR
X LS 162 XI5 ) . D.0%
43 MY i mg X} 48,9011 [i08n] __0.0%
26.00 L_QAY “_"ﬁ = 143,930.42 1930460 L 15.6%
1. BE34 T 446631 895470 @ 0.1%
zm§ - I - 1,001 _ 100,
450.00 | &ALH B81.0% 110.443.94 PRI 71489 0. 1%
100.00 | EM 3.5 262,085.08 332,739.02 WiTe] _0.1%
s 100 is 193243 £4.772.98 211,032.48 ST 00%
2t |LEP Gke Coardtatio 700.00 | EACH 808,83 7206588 40, 881 58 {2004 -0.7%
079 TASARCO 100 Propeitis X K _g,%.g_n - 68.988.40 45.984.65 | 8%
03 _[Community Meeting Support 3 X %,190.48 - 15648 BT84 33
100 |Fes 20 L AT7 478 - aTr.ere el ons7e] 23%
031_|Sks Coordination iniia) Sampiing 10 19 $34,737.15 $0.00 737,15 $34.736. 18 | 3473615.0% |
032 Jinkial Bampling Field Work . G 2IU0E]S - 1% 2334061 8 23,3306 | 3330305.6%
Totais 100 15 $ 3086172268 $ T,797.284.02 $§ 6,947,157.72 B89.1% $§ 1,268.31884 $ 116701437 $ B,114,17203 § 316,888.06 4.1%
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